CEI WEEKLY SUMMARY OF EVENTS, OBSERVATIONS AND REMARKS

Prepared for: Jackson County, FL

Prepared by: Alday-Howell Engineering, Inc.

Prepared on: 12/12/2022

For Project: Blue Springs Road Sewer Extensions Phase 1

AHE

Alday-Howell

NWFWMD Const. Grant Agreement No. 17-061 AHE # 17-062

Contractor: L & K Contracting, Inc.
Designer: Alday-Howell, Engineering Senior Inspector: Keith Prescott (850) 693-2471
Notice to Proceed: 9/27/2022 Award Date: 6/29/2022

Substantial Completion: 8/2/2023

The report is for the week of: Monday, 11/28/2022 thru Sunday,
The contractor performed the following operations this week. Sub work is noted in parenthesis:
Monday- Installed 260 LF of 10" force main from Sta 216+25 to 218+85 on Blue Springs Road
Tuesday- Installed sediment barrier from Sta 217+19 to 218+30 on Blue Springs Road

Wednesday- No work due to rain. Rain day granted

Thursday- Provided erosion control to areas disturbed previously.

Friday- Installed 220 LF of 10" force main from Sta 216+25 to 218+85 on Blue Springs Road
Saturday- No work. Contractor's option.

Sunday- No work. Contractor's option.

Engineer's remarks/Pending issues:

Percent Project Complete: 2%
Invoiced to Date: $0.00
Original Contract Amount: $5,347,467.37 *

Change Order Amount Approved:

Remaining: $5,347,467.37
Days to Substantial Completion: 300
Days to Final Completion: 330

Final Completion:

Time Remaining (%):

Weather days to date:

Holiday days granted:
Actual Days:
Days used with deduct:

Remaining to SC:

Remaining to FC:

*Budgeted amount is $3,141,199.00. Contract amount $5,347,467.37 contingent upon securing additional funding.
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Approved: CEric Worrel-PE, Project Administrator (850-526-2040)
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Installing force main

Dressing area for erosion control



